BUREAU OF RECLAMATION

ESTIMATE WORKSHEET

SHEET _1_OF _1_

FEATURE:
Klamath River Dams Removal

PROJECT:

Klamath River

Partial Removal Option Oregon
Copco No. 1 Dam & Powerplant Removal WOID: AF652 JESTIMATE LEVEL. Feasibility
Most Probable Low REGION MP UNIT PRICE LEVE| Jul-10
Life Cycle - 50 Year FILE:  y:2011 Projects\Kiamatnioo2 Completed Sheets\WIP MPL MPH\O1 - Copco
Summary 1WIPL{Copco 1 MPL - Probable.xisx]Life Cycle Summary
SE | 2
§ § E DESCRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT
a 2 E
Periodic Costs - Year 1 $81,800.00
Periodic Costs - Year 17 $17,906.80
Periodic Costs - Year 25 $5,460.30
Periodic Costs - Year 33 $9,378.46
Periodic Costs - Year 50 ) 0.00
(Assumes gov't service / construction contracts)
Annual Costs - Maintenance $357,511.00
Subtotal 1 $472,056.56)
Mobilization 5% +- $24,000.00)
Subtotal 1 with Mobilization $496,056.56
Escalation to Notice to Proceed (NTP): from Unit Price Level (July, 2010) to NTP (July, 2020) $79,63;4Z
at| 1.5% per year for 120 |months.
Subtotal 2 = Subtotal 1 with Mobliization + Escalation to NTP $575,694.00
Design Contingencies 8% +- $44,306,00|
Subtotal 3 = Subtotal 2 + Design Contingencies $620,000.00l
Allowance for Procurement Strategies (APS) 0% +/-
Type of solicitation assumed is: Full and open sealed bid competition
Subtotal 4 = Subtotal 3 + APS $620,000.00
CONTRACT COST $620,000.001
Construction Contingencies 18% +- 31 106&)66
FIELD COST $730,000.00
Non-Contract Costs 25% +- $1 80,030?06
(Environmental Cuitural / Mitigation ~ 5%, Engineering
Design ~ 4%, Maintenance Service Contract ~ 4%
Procurement ~ 1%, Inspections ~ 10%
and Closeout ~ 1%}
CONSTRUCTION COST $910,000.00}
Ref.: For appropriate use and terminology, see Reclamation Manual, Directives and Standards FAC; 09-01, 09-02 and 09-03.
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BUREAU OF RECLAMATION ESTIMATE WORKSHEET SHEET _1 _OF _1 _

FEATURE: : PROJECT:
Klamath River Dams Removal Klamath River
Partial Removal Option Oregon
Copco No. 1 Dam & Powerplant Removal WOID: AF652 [ESTIMATE LEVEL: Feasibility
Most Probable Low REGION: MP UNIT PRICE LEVEL: Jul-10
Life Cycle - 50 Year FILE: UA2011 Projects\Klamath\002 Completed Sheets\MP MPL MPH\03 - JC

Operation and Maintenance - Initial Capital Costs BoyleMPH{JC Boyle - MPH - Probable.dsx]Sheett

DESCRIPTION CODE QUANTITY UNIT UNIT PRICE AMOUNT

PLANT
ACCOUNT
PAY ITEM

1 |Furnish, install, and maintain a 7-foot-high chain 86-68130 300 If $50.00 $15,000.00

link fence along the west side of the powerhouse

(assume two double 12ft wide gates for vehicle access)

(assume replace one time)

2 [Repaint exposed portion of penstocks and 86-68130 8,900 ft2 $4.00 $35,600.00

vertical vents

(Assume repaint &times)

Estimate assume minor existing (*lead”) paint repair

during recoating ~ 2% area

3 |Remove paint on east side of powerhouse 86-68130 1,300 ft2 $24.00 $31,200.00

(assume paint contains heavy metals)

LIFE CYCLE SUBTOTAL $81,800.00
QUANTITIES PRICES
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BUREAU OF RECLAMATION

ESTIMATE WORKSHEET

SHEET _2_OF _2 _

FEATURE:

Kilamath River Dams Removal
Partial Removal Option
Removal Site Maintenance
Most Probable Low

Life Cycle - 50 Year
Operation and Maintenance - Periodic Costs

PROJECT:

Klamath River

Oregon
WOID: AF484 ]JESTIMATE LEVEL: Feasibility
REGION: MP UNIT PRICE LEVEL Jul-10

FILE: U:\2011 Projects\Kl

amath\002 Completed Sheets\MP MPL MPH\O1 - Copco
T\WPLYCopco 1 MPL - Probable. xisxJO&M

PLANT
ACCOUNT

DESCRIPTION

PAY {TEM

CODE QUANTITY

UNIT UNIT PRICE

AMOUNT

-

Site Maintenance - Annual: Copco 1 Site only*

LS $17,000.00

$17,000.00

Labor needed per year

86-68130 }90

mdy**

3-Man maintenance crew

6 Months active inspection/maintenance-

2 Weeks full time (1 month each spring)

2 Full days, 2 times each month (5 months)

Site maintenance required at JC Boyle,

Copco 1 & Copco 2

Estimate prorated the time at each dam site based

on percent of total partial MP removal construction costs

Equipment needed per year

86-68130 |30

dy**

1-Service truck

Includes compressor, welder, generator

and general tools

Estimate prorated the time at each dam site based

on percent of tolal partial removal construction costs

Materials needed per year (percentage of labor

86-68130 [15%

& equipment)

Road maintenance needed per year (percentage

86-68130 [10%

of labor & equipment)

*“Total estimated cost for all 3 sites is approximately $100,000 annually:

prorated +15% for the Copco 1 site only

** Man days per year for 50 years

***Days per year for 50 years

SUBTOTAL THIS SHEET

$17,000.00

QUANTITIES
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